Project timeline | Gantt chart

Observed period: Aug 5 - Oct 27, 2026 | Final status: all included workstreams completed

Emilie (egouy / studio)

Alexandre (achevali)

13 / 13 workstreams complete

How to read this chart: spans run from the first to last related Git commit, not recorded work hours.

Final workstream tracker | Project complete

13 included workstreams | All marked complete as confirmed by the team | Latest related Git commits shown

PROJECT COMPLETE | **8 Emilie workstreams** | **5 Alexandre workstreams** | **13 / 13 | 100%**

CONTRIBUTOR	WORKSTREAM	LATEST GIT TRACE	STATUS
Emilie	Configuration, JSON and parser	20/10/2026	Complete
Emilie	Menus and screens	21/10/2026	Complete
Emilie	HUD and high scores	21/10/2026	Complete
Emilie	Maze, sprite and theme rendering	26/10/2026	Complete
Emilie	Audio and music	21/10/2026	Complete
Emilie	Module and ghost integration	27/10/2026	Complete
Emilie	Victory and game-over screens	21/10/2026	Complete
Emilie	Build and dependencies	21/10/2026	Complete
Alexandre	Architecture and movement engine	15/10/2026	Complete
Alexandre	Levels and maze generation	19/10/2026	Complete
Alexandre	Pac-Man and ghost entities	15/10/2026	Complete
Alexandre	Game coordination and states	26/10/2026	Complete
Alexandre	Ghost behavior: chase, glutton, patrol	27/10/2026	Complete

SOURCE AND METHODOLOGY

Gantt periods are based on the supplied Git messages. Final statuses reflect the team's confirmation.

Aliases: egouy / 8703studio / emilie gouy = Emilie | achevali / alexandre = Alexandre | Git stashes excluded